City of Seattle - Fire Facilities and Emergency Response Levy Program

EXECUTIVE SUMMARY REPORT of PROJECTS

I » As of August 31, 2006 (dollars in $1,000's)

TOTALS
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Active Projects:

AL1FL101 Real Estate Acquisition $ 22,752 | $ 14,143 62%| $ 224 [ $ 14,367 63%
AL1FL102 Station 2 Remodel $ 14532 | $ 102 1%| $ 11($ 114 1%
A1FL110 FS10 Replacement $ 43,451 | $ 10,763 25%| $ 28,009 | $ 38,772 89%)
AL1FL117 Station 17 Remodel $ 10,960 | $ 60 1%| $ 183 | $ 243 2%
A1FL128 Station 28 Remodel $ 12,600 | $ 118 1%| $ N($ 217 2%
AL1FL131 Station 31 Remodel $ 2544 | $ 56 2%| $ 48 | $ 103 4%
A1FL202 Joint Training Facility $ 27532 | $ 24,861 90%| $ 473 | $ 25,335 92%)
A1FL302 Emergency Fire Suppression Water Supply $ 820 | $ 598 73%| $ 2|3 600 73%
A1FL303 Emergency Community Disaster Supplies $ 760 [ $ 128 17%| $ 22($ 150 20%
AL1FL304 Emergency Community Shelters Power Supply $ 480 | $ 396 82%| $ 40 | $ 436 91%
AL1FL401 Large Fireboat $ 12,117 | $ 8,318 69%| $ 2953 | $ 11,271 93%
ALFL402 Chief Seattle Fireboat Rehabilitation $ 3274 | $ 0 0%| $ -8 0 0%
A1FL403 Small Fireboat $ 1,734 | $ 1,556 90%| $ 155 [ $ 1,711 99%)
TOTALS for ACTIVE PROJECTS $ 153,556 | $ 61,100 40%| $ 32,220 | $ 93,320 61%]

Financial Note* A few glitches remaining towards encumbrance balances related to the FS10 Replacement, JTF, and Emergency Community Shelters Power

Supply projects. The encumbrance numbers above related to these projects reflect actual encumbrance balances as of 8/31/06, not what is reported in Summit.

TOTALS

Budget

L-T-D Spending

% Budget Spent

Encumbrance

Total Spent or
Encumbered

Budget % Spent
or Encumbered

Active Projects:
TOTALS

153,556

$

61,100

40%

$

32,220

$

93,320

61%)

Inactive Projects:
TOTALS

76,129

0%

0%

Fire Levy Program

TOTALS

229,685

$

61,100

27%

$

32,220

$

93,320

41%)

9/21/200610:41 AM



